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Progress Tracking for Louisiana Statewide Transition Plan 
2015 Q4 

 

I. Louisiana Office of Aging and Adult Services 

A. OAAS Update to Louisiana Work Plan Master 

 
Action Step Date(s) 

and Status 
Plan Update Narrative 

Convene interagency group to manage planning 

process 

9/22/14  

ongoing 

Meetings were held on the following dates to discuss 

transition plan action steps and revisions to the transition plan 

requested by CMS:  10/20/15, 10/26/15, 10/28/15, 11/13/15*, 

11/15/15, 11/16/15, 11/20/15*, 12/1/15*, 12/4/15, 12/7/15*, 

12/9/15, 12/11/15*, 12/14/14, and 12/16/15*.    

* Interagency STP Workgroup Meetings to discuss responses 

to CMS and revise the STP to meet CMS requirements.  

Included in these meetings were discussions to coordinate 

timelines where possible. 

Develop and update website on a regular basis on 

external stakeholder comments 

10/1/14 - 

ongoing 
The OAAS website is continually updated with new or 

revised documents to reflect actions and work completed 

towards the transition plan. 

Medicaid submitted the response letter to CMS along with the 

revised transition plan documents on 12/18/15.  The OAAS 

transition plan website was updated to include these 

documents for public and stakeholder review. 

Review licensure, certification, policy and procedures, 11/16/15 – Per CMS request, OAAS expanded upon previous systemic 
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and provider qualifications  12/11/15 

Complete 

settings assessment (e.g. policy crosswalk) previously 

completed 11/30/14.  The assessment consisted of a full 

review of all waiver rules, policies and procedures, and 

licensing/certification requirements. 

Provide training on participant survey* 1/4/16 – 

2/29/16* 

 

Scheduled 

in revised 

STP 

 

 

OAAS monitors will receive training to complete the new 

participant survey module during the participant interview 

portion of OAAS’ 1915(c) quality monitoring in preparation 

for the next monitoring period beginning in January 2016. 

*Previously scheduled to begin 11/1/15 but was pushed to 

early 2016 when timelines were adjusted in the revised 

transition plan. 

Develop monitoring instrument to ensure setting 

compliance.   

6/1/15  

Ongoing 

Timelines for developing monitoring instruments were 

adjusted in the revised transition plan: 

 - Participant surveys will be developed by 1/11/16 

 - Site assessment tool will be developed by 1/29/16 

 - Questions will be added to the SC Contact Documentation 

form for SCs to complete during their quarterly, face-to-face 

visit with participants to monitor for setting compliance.   

 

Conduct site visits* 2/1/16 – 

6/30/16* 

Scheduled 

in revised 

STP 

OAAS will begin conducting site visits of its providers 

beginning in late October 2015.   

*Previously scheduled to begin 7/1/15 and conclude 12/31/15 

but dates were pushed back after receipt of CMS’ response to 

transition plan to allow for revisions.  Timelines were 

adjusted in revised transition plan 
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B. OAAS Public Comments Received 10/1/15 – 12/31/15 

N/A – no comments sought or received by OAAS during Q4, 2015 

 
C. OAAS Summary of Comments: N/A  
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II. Louisiana Office for Citizens with Developmental Disabilities  

A. OCDD Update to Louisiana Work Plan Master 

 
Action 

 
Date(s) and Status  Plan Update Narrative 

   

Convene Interagency group to manage planning process 9/22/14 and 

continuing 
12/31/2015 Update: 

 10/13/2015—Presented information and answered 

questions regarding the HCBS rule changes to the 

Executives of the ARC quarterly meeting 

 10/27/2015-State Use Council meeting discussing 

changes being made to the workshops and integration of 

rule from CMS and how it will affect the program 

 11/30/2015-Finalizing draft MOU with LRS and OBH 

 12/2/2015-LC Vocational Provider Meeting to answer 

questions along with LRS 

 The STP workgroup met on 11/13; 11/20; 12/1; 12/4; 

12/7; 12/11; and 12/16 to discuss responses to CMS and 

revise the STP to meet CMS requirements.  Included in 

these meetings were discussions to coordinate timelines 

where possible. 

 12/18-Updates regarding transition plan and status given 

to the Provider Association Group  

Support ongoing stakeholder communications 11/2014-ongoing 12/31/15 Update: 

 10/6/2015—Employment Roundtable in Lafayette 

 10/7/215—Employment Roundtable in Region 3 

 10/8/2015—OCDD staff attended opening of Options 

new program in Hammond.  This is where they rolled 
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Action 
 

Date(s) and Status  Plan Update Narrative 

out their “volunteer” program and their “arts” program 

in the community-it was held at the Theatre in 

Hammond 

 10/15/15-Alexandria Employment Roundtable 

 11/16/2015-Received questions from a vocational 

provider group regarding changes 

 11/17/15-Visit to LADD and CARC in Region 6 

 11/24/2015-Phone call with WARC in region 8 and the 

LGE office to answer questions regarding changes to 

waiver application 

 11/30/2015-SW training with providers to discuss the 

changes being made to SW which are moving us toward 

compliance with settings rule 

 12/3-4/2015-Attended LA APSE conference to learn 

more about WIOA changes 

 12/11/15-Meeting with JPHSA (LGE office) regarding 

pairing with them to complete validation visit and assist 

selected provider with completing a transition plan to 

come into compliance  

OCDD will continue to provide technical assistance to all 

service provider agencies as requested (will partner with LGE 

offices where appropriate) 

Collect all public comments. Synthesize comments and 

develop responses to comments (Will go into transition 

plan for CMS). 

Ongoing 12/31/15-No comments received during this quarter 

Review licensure, certification, policy/procedure and 

provider qualifications 

10/1/14 – 10/31/14 

 

A crosswalk chart was developed to identify the CMS specific 

requirements, documents reviewed, and results of the review. 

This information was incorporated in the STP and was 

submitted to CMS with the revised STP and LA Response to 

CMS Feedback letter 12-18-15.   
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Action 
 

Date(s) and Status  Plan Update Narrative 

 

Based on crosswalk outcomes of all licensing, 

certification, policy/procedures, and provider 

qualifications address any areas of concern to strengthen 

language to align with CMS rule 

Crosswalk 

completed 12/2015 

 

Complete 

12/31/2016 

OCDD believes that these areas are not in conflict with the 

settings rule; however, the office does acknowledge there may 

be areas that language could be strengthened to align with CMS 

expectations.  We will initiate processes to update identified 

areas beginning in 2016 with the intent to complete this by the 

end of 2016 

Prepare list of settings subject to new rule.  Classified as:  

1. Clearly meets HCBS settings rule 

2. With modifications, will meet new settings rule 

3. Meets CMS close scrutiny review 

4. Unclear if new setting rule will be met 

 

12/2015* 

The settings analysis was updated to reflect settings not 

services. This information was incorporated in the STP and 

was submitted to CMS with the revised STP and LA 

Response to CMS Feedback letter 12-18-15.   

Provider assessments due to LGE offices 9/30/2015 

 

1/1/2016* 

12/9/2015—Based on feedback from the LGE offices not all 

providers have complied with submission of their assessments.  

OCDD will work partner with LGE offices to draft another 

communication to providers explaining the process and how to 

submit where and how to submit assessments.  In addition to 

this a tracking mechanism has been developed to assure that 

each LGE office to identify all service providers in their area 

and the submission of their self-assessments.   

 

 Follow up strategies will be developed to assure that all 

assessments are received 

OCDD to provide LGE offices with sample of service 

provider agencies for review 

12/31/2015* Per CMS feedback, OCDD has drafted a document detailing the 

office’s intent related to sampling methodology, site validation, 

data validation, etc.  Document was incorporated into CMS 

response as well as the STP.   

OCDD will pull a random sample for all agencies providing the 

following services: 
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Action 
 

Date(s) and Status  Plan Update Narrative 

 Residential 

1. S5125-IFS type services (day, night, shared, family 

support, community living supports) 

2. S5136-SIL 

3. S5140-Host Home/Substitute family care  

 Non-Residential 

1. T2014-Prevocational services/Employment Related 

Training 

2. T2019-Habilitation Supported Employment 

3. T2020-Day Habilitation 

4. H2023-Supported Employment Individual Job 

5. H2024-Individual Job Self-Employment or  

6. H2025-Supported Employment Mobile Crew 

7. H2026-Group Employment 

OCDD intends to pull a 10% site visit sample for Residential 

providers and 10% desk audit sample for each area of the state.  

OCDD has 10 LGE offices and each area will be given the 

sample for their area. 

OCDD intends to pull a 10% site visit sample for Non-

Residential providers and 10% desk audit sample for each area 

of the state.  OCDD has 10 LGE offices and each area will be 

given the sample for their area. 

Discretion built into the process so that the LGE office may 

conduct additional sites should they deem it appropriate. 

Continuous scrutiny will be provided to licensing, 

certification policy/procedures, and provider 

qualifications to ensure all documents remain compliant 

with HCB setting rule. 

12/2015-ongoing OCDD intends to evaluate through regular processes (i.e., 

waiver amendments, renewals, etc.) areas that could be 

enhanced.  Moving forward as the State implements initiatives 

and updates existing processes these areas will be evaluated and 

updated as appropriate. 
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B. OCDD Public Comments Received 10/1/15 – 12/31/15 

No Public Comments were received. 

 
 
 

C. OCDD Summary of Comments Received 10/1/15 – 12/31/15 

N/A 
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III. Louisiana Office of Behavioral Health   
   A.OBH Update to Louisiana Work Plan Master 

 
Action Date(s) 

Status 
Plan Update Narrative 

Convene interagency group 

to manage planning process 

9/22/14 

ongoing 

Interagency STP workgroup meetings were held on the following dates to discuss responses to CMS 

and revise the STP to meet CMS requirements: 11/13/15, 11/20/15, 12/1/15, 12/7/15, 12/11/15, and 

12/16/15.  Included in these meetings were discussions to coordinate timelines where possible.  The 

following indicates the timelines adjusted: 

 -- Distribution of provider assessment tool and member surveys will begin 2/1/16. 

 -- Site visits will begin on 2/1/16. 

 -- Findings will be posted to the website by 7/18/16. 

 -- Report will be submitted to CMS by 8/1/16. 

Review licensure, 

certification, policy and 

procedures, and provider 

qualifications  

12/1/15 – 

12/11/15 

Complete 

Per CMS request, OBH completed an expanded review of the systemic settings assessment (e.g. 

policy crosswalk). The assessment consisted of a full review of all waiver rules, policies and 

procedures, and licensing/certification requirements. 

Draft self-assessment tool 

and participant survey 

12/22/15 

Complete 

OBH worked with the CSoC contractor (Magellan) to revise the HCBS Setting Rule white paper, 

which includes a summary of the rule and transition plan, and lists proposed questions for the 

provider assessments and member surveys.  

Post assessment and survey 

to website 

12/22/15 

Complete 

The revised white paper was posted to the OBH and Magellan websites. 

Revise the provider 

enrollment/re-enrollment 

process to collect 

information from provider 

applicants/providers to 

12/1/15 

forward 
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Action Date(s) 
Status 

Plan Update Narrative 

ensure their proposed 

setting/current setting meets 

the HCBS setting 

requirements 

Revise the participant 

enrollment process to collect 

information from potential 

participants to determine if 

they reside in a prohibited 

setting 

12/1/15 

forward 

 

Revise the participant plan of 

care process to collect 

information to ensure current 

participants still reside in an 

approved setting 

12/1/15 

forward 

Wraparound Facilitators will collect information reported by participants at least quarterly. Instances 

which do not comply with the HCB setting rule will be assessed by OBH to determine the best 

treatment for the participant.  

  
B. OBH Public Comments Received 10/1/15 – 12/31/15 

    No comments were received. 
 
C. Summary of Comments: N/A 

 


